

Data Collection and Processing Timeline

Item	Date
Mayor's Public Introduction Meeting	February 10, 2011
Deadline for Community Input	April 15, 2011
Primary Analysis Complete	May 31, 2011
Draft Reports to Steering Committee	July 15, 2011
Comments and Discussion Deadline	August 15, 2011
Final Reports of Committees	September 30, 2011
Integrated Final Document Complete	December 15, 2011
Presentation to Mayor and City Council	January 2012